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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160484BB: SOF Surface Craft/S1684

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 6.232 9.959 2.933 0.000 2.933 1.949 0.972 0.000 0.000 Continuing Continuing
S1684: SOF Surface Craft 6.232 9.959 2.933 0.000 2.933 1.949 0.972 0.000 0.000 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element provides for engineering & manufacturing development (formerly system development & demonstration) and operational systems development
of small to medium surface craft and selected items of specialized equipment to meet the unique requirements of Special Operations Forces (SOF).  This program
element also provides for pre-acquisition activities (materiel solutions analysis, advanced component development & prototypes) to quickly respond to possible new
requirements for surface craft and equipment, such as the notional light and heavy combatant crafts that are currently being studied in the Joint Capabilities Integration
and Development System process.  The craft capabilities and unique equipment provide small, highly trained forces the ability to successfully engage the enemy and
conduct clandestine operations associated with SOF maritime missions.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 6.392 12.250 0.000 0.000 0.000
Current President's Budget 6.232 9.959 2.933 0.000 2.933
Total Adjustments -0.160 -2.291 2.933 0.000 2.933

• Congressional General Reductions -2.291
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer -0.160 0.000
• Other Adjustments 0.000 0.000 2.933 0.000 2.933

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: S1684: SOF Surface Craft

Congressional Add: Special Operations  Craft Riverine Integrated Bridge System (IBS) 1.167 0.000
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160484BB: SOF Surface Craft/S1684

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Congressional Add Subtotals for Project: S1684 1.167 0.000

Congressional Add Totals for all Projects 1.167 0.000

Change Summary Explanation
Funding:

FY09:  Decrease of -$0.160 million is due to a Small Business Innovative Research transfer.

FY10:   Decrease of -$2.250 million due to new start delay.

FY11:   Increase of $2.933 million is due to the DoD not estimating FY 2011 cost when the FY 2010 President's Budget was prepared.

Schedule:  None.

Technical:  None.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160484BB: SOF Surface Craft/S1684

PROJECT
S1684: SOF Surface Craft

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

S1684: SOF Surface Craft 6.232 9.959 2.933 0.000 2.933 1.949 0.972 0.000 0.000 Continuing Continuing
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project provides for engineering & manufacturing development and operational systems development of small to medium surface craft and selected items of
specialized equipment to meet the unique requirements of Special Operations Forces (SOF).  This project element also provides for pre-acquisition activities (materiel
solutions analysis, advanced component development & prototypes) to quickly respond to possible new requirements for surface craft and equipment, such as the
notional light and heavy combatant crafts that are currently being studied in the Joint Capabilities Integration Development System process.  The craft capabilities and
unique equipment provide small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with SOF maritime
missions.

• The Medium Combatant Craft sub-project provides a family of next generation craft to replace the current rigid inflatable boat.  This sub-project is a continuation of the
Rigid Inflatable Boat replacement craft originally started in FY2008 under the RIB sub-project. One version of these craft will be reconfigurable, multi-mission surface
tactical mobility craft with a primary mission of insertion and extraction of SOF in a medium threat environment.  It will incorporate additional performance capabilities
such as shock mitigation, low observability, improved maneuverability and SOF war fighting capabilities required to operate in future threat environments.  Other
versions of craft will be developed to support foreign security assistance missions and operations in low or permissive threat environments.

• The Rigid Inflatable Boat program provides engineering support for design and specification development of a multi-mission craft with improved sea keeping and
maneuverability, reduced detectability with enhanced shock mitigation, and human systems integration.  Requirements include being air transportable, air droppable,
and increased reliability and maintainability.

• The Forward Looking Infrared sub-project provides for engineering and development of performance improvements to the current system on all SOF combatant craft.

• The Special Operations Craft Riverine sub-project provides for development of performance improvements to the current Riverine craft and pre-acquisition activities
for follow-on Riverine craft.

B. Accomplishments/Planned Program ($ in Millions)
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Exhibit R-2A, RDT&E Project Justification: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160484BB: SOF Surface Craft/S1684

PROJECT
S1684: SOF Surface Craft

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Medium Combatant Craft

FY 2010 Plans:
Conducts risk reduction activities, completes source selection and develops components and
advanced prototypes.

FY 2011 Base Plans:
Build and test components and advanced prototypes

0.000 9.959 2.933 0.000 2.933

Rigid Inflatable Boat
FY 2009 Accomplishments:
Completed risk reduction activities and requested proposal for design, prototypes, production and
sustainment for a replacement combatant craft, initiated source selection activities for next generation
crafts.

3.892 0.000 0.000 0.000 0.000

Forward Looking Infrared
FY 2009 Accomplishments:
Completed developmental testing and conducted operational testing.

1.173 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 5.065 9.959 2.933 0.000 2.933

FY 2009 FY 2010

Congressional Add: Special Operations  Craft Riverine Integrated Bridge System (IBS)
FY 2009 Accomplishments:
Integration and testing of IBS.

1.167 0.000

Congressional Adds Subtotals 1.167 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160484BB: SOF Surface Craft/S1684

PROJECT
S1684: SOF Surface Craft

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PROC: SOF Combatant Craft 21.427 11.122 11.706 11.706 20.757 23.497 26.519 27.635 Continuing Continuing

D. Acquisition Strategy
• Medium Combatant Craft acquisition strategy is a full and open competition using a two phase source selection process.  Phase I involves a Small Business Set
Aside competition for two or more companies to design and build test articles.  Phase II selects a single company to produce a fully integrated baseline craft for test
and evaluation with options for production and contractor logistics support.  Acquisition strategies for other craft may be based on the rapid acquisition of available non-
developmental commercial off-the-shelf/government-off-the-shelf craft.

• Forward Looking Infrared (FLIR) will develop spiral improvements by utilizing existing contract with FLIR Systems, Inc., Boston, MA.

• SOC Riverine develops and tests improvements using various contracts strategies, including Small Business Innovative Research and Broad Area Announcements.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160484BB: SOF Surface Craft/S1684

PROJECT
S1684: SOF Surface Craft

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Medium Combatant
Craft TBD/TBD TBD

TBD 0.000 7.959 Apr 2009 0.982 Nov 2010 0.000 0.982 Continuing Continuing Continuing

Forward Looking
Infrared C/CPFF FSI

Boston, MA 1.196 0.000 0.000 0.000 0.000 0 1.196 Continuing

Integrated Bridge
System TBD/TBD TBD

TBD 1.474 0.000 0.000 0.000 0.000 0 1.474 Continuing

Integrated Combat
System TBD/TBD USMI

TBD 1.548 0.000 0.000 0.000 0.000 0 1.548 Continuing

Subtotal 4.218 7.959 0.982 0.000 0.982 0.000 4.218

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Rigid Inflatable Boat Various/
Various

VARIOUS
VARIOUS 5.832 0.000 0.000 0.000 0.000 0 5.832 Continuing

Medium Combatant
Craft TBD/TBD

NSWC
Norfolk VA;
Crane, IN

0.000 1.750 Jan 2010 1.705 Jan 2011 0.000 1.705 Continuing Continuing Continuing

Forward Looking
Infrared C/CPFF FSI

Boston, MA 0.659 0.000 0.000 0.000 0.000 0.000 0.659 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160484BB: SOF Surface Craft/S1684

PROJECT
S1684: SOF Surface Craft

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Forward Looking
Infrared C/CPFF FSI

Boston, MA 0.369 0.000 0.000 0.000 0.000 0.000 0.369 Continuing

Subtotal 6.860 1.750 1.705 0.000 1.705 0.000 6.860

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Medium Combatant
Craft TBD/TBD NSWC

Norfolk, VA 0.000 0.250 Jan 2010 0.246 Jan 2011 0.000 0.246 Continuing Continuing Continuing

Subtotal 0.000 0.250 0.246 0.000 0.246

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 11.078 9.959 2.933 0.000 2.933 0.000 11.078

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160484BB: SOF Surface Craft/S1684

PROJECT
S1684: SOF Surface Craft
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160484BB: SOF Surface Craft/S1684

PROJECT
S1684: SOF Surface Craft

Schedule Details

Start End
Event Quarter Year Quarter Year

Combatant Craft Medium: Risk Reduction Activities & Prepare Request for Proposal 1 2009 4 2009
Combatant Craft Medium: Proposals & Source Selection 4 2009 3 2010
Combatant Craft Medium: Build Competitive Prototypes 4 2010 3 2011
Combatant Craft Medium: Developmental Test /Operational Test and Analysis 4 2011 1 2012
Combatant Craft Medium: Final Downselect 2 2012 2 2012
Combatant Craft Medium: Integration (C4ISR) 2 2012 4 2012
Combatant Craft Medium: Developmental Test/Operational Test 4 2012 1 2013
Combatant Craft Medium: Low Rate Initial Production 4 2012 2 2013
Combatant Craft Medium: Operational Evaluation 3 2013 3 2013
Combatant Craft Medium: Initial Operational Capability 4 2013 4 2013
Forward Looking Infrared: P3I Development Program 1 2009 4 2010
Forward Looking Infrared: Engineering & Development 1 2009 2 2009
Forward Looking Infrared: Testing 3 2009 4 2009
Forward Looking Infrared: Production Verification 4 2009 1 2010
Congressional Adds: Special Operations Craft Riverine Integrated Bridge System
Development, Integration and Testing 1 2009 2 2011





1160484BB_PB_2011.xml

 
     
         
             1160484BB
             SOF Surface Craft/S1684
             270
             2011
             PB
             2010-02
             United States Special Operations Command
             0400
             Research, Development, Test & Evaluation, Defense-Wide
             7
             Operational Systems Development
             
                 6.232
                 9.959
                 2.933
                 2.933
                 1.949
                 0.972
                 0.000
                 0.000
                 Continuing
                 Continuing
            
             This program element provides for engineering & manufacturing development (formerly system development & demonstration) and operational systems development of small to medium surface craft and selected items of specialized equipment to meet the unique requirements of Special Operations Forces (SOF).  This program element also provides for pre-acquisition activities (materiel solutions analysis, advanced component development & prototypes) to quickly respond to possible new requirements for surface craft and equipment, such as the notional light and heavy combatant crafts that are currently being studied in the Joint Capabilities Integration and Development System process.  The craft capabilities and unique equipment provide small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with SOF maritime missions. 
             
                 
                     6.392
                     12.250
                     0.000
                     0.000
                
                 
                     6.232
                     9.959
                     2.933
                     2.933
                
                 
                     -0.160
                     -2.291
                     2.933
                     2.933
                
                 
                     
                         -2.291
                    
                     
                         -0.160
                    
                     
                         
                             Other Adjustments
                             
                                 2.933
                                 2.933
                            
                        
                    
                
                 Funding:  

      FY09:  Decrease of -$0.160 million is due to a Small Business Innovative Research transfer. 

   FY10:   Decrease of -$2.250 million due to new start delay.

   FY11:   Increase of $2.933 million is due to the DoD not estimating FY 2011 cost when the FY 2010 President's Budget was prepared.

  Schedule:  None.

  Technical:  None.

            
             
                 
                     S1684
                     SOF Surface Craft
                     
                         6.232
                         9.959
                         2.933
                         2.933
                         1.949
                         0.972
                         0.000
                         0.000
                         Continuing
                         Continuing
                    
                     
                         This project provides for engineering & manufacturing development and operational systems development of small to medium surface craft and selected items of specialized equipment to meet the unique requirements of Special Operations Forces (SOF).  This project element also provides for pre-acquisition activities (materiel solutions analysis, advanced component development & prototypes) to quickly respond to possible new requirements for surface craft and equipment, such as the notional light and heavy combatant crafts that are currently being studied in the Joint Capabilities Integration Development System process.  The craft capabilities and unique equipment provide small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with SOF maritime missions.  
	
•	The Medium Combatant Craft sub-project provides a family of next generation craft to replace the current rigid inflatable boat.  This sub-project is a continuation of the Rigid Inflatable Boat replacement craft originally started in FY2008 under the RIB sub-project. One version of these craft will be reconfigurable, multi-mission surface tactical mobility craft with a primary mission of insertion and extraction of SOF in a medium threat environment.  It will incorporate additional performance capabilities such as shock mitigation, low observability, improved maneuverability and SOF war fighting capabilities required to operate in future threat environments.  Other versions of craft will be developed to support foreign security assistance missions and operations in low or permissive threat environments.

•	The Rigid Inflatable Boat program provides engineering support for design and specification development of a multi-mission craft with improved sea keeping and maneuverability, reduced detectability with enhanced shock mitigation, and human systems integration.  Requirements include being air transportable, air droppable, and increased reliability and maintainability.

•	The Forward Looking Infrared sub-project provides for engineering and development of performance improvements to the current system on all SOF combatant craft.

•	The Special Operations Craft Riverine sub-project provides for development of performance improvements to the current Riverine craft and pre-acquisition activities for follow-on Riverine craft.

                         
                             
                                 Special Operations  Craft Riverine Integrated Bridge System (IBS)
                                 
                                     1.167
                                     Integration and testing of IBS.
                                
                            
                        
                         
                             
                                 Medium Combatant Craft 
                                 
                                     
                                         9.959
                                         Conducts risk reduction activities, completes source selection and develops components and advanced prototypes.   
                                    
                                     
                                         2.933
                                    
                                     
                                         2.933
                                         Build and test components and advanced prototypes
                                    
                                
                            
                             
                                 Rigid Inflatable Boat 
                                 
                                     
                                         3.892
                                         Completed risk reduction activities and requested proposal for design, prototypes, production and sustainment for a replacement combatant craft, initiated source selection activities for next generation crafts.
                                    
                                
                            
                             
                                 Forward Looking Infrared 
                                 
                                     
                                         1.173
                                         1
                                         Completed developmental testing and conducted operational testing.
                                    
                                
                            
                        
                         
                             
                                 PROC
                                 SOF Combatant Craft
                                 
                                     21.427
                                     11.122
                                     11.706
                                     11.706
                                     20.757
                                     23.497
                                     26.519
                                     27.635
                                     Continuing
                                     Continuing
                                
                            
                        
                         •	Medium Combatant Craft acquisition strategy is a full and open competition using a two phase source selection process.  Phase I involves a Small Business Set Aside competition for two or more companies to design and build test articles.  Phase II selects a single company to produce a fully integrated baseline craft for test and evaluation with options for production and contractor logistics support.  Acquisition strategies for other craft may be based on the rapid acquisition of available non-developmental commercial off-the-shelf/government-off-the-shelf craft. 

•	Forward Looking Infrared (FLIR) will develop spiral improvements by utilizing existing contract with FLIR Systems, Inc., Boston, MA.

•	SOC Riverine develops and tests improvements using various contracts strategies, including Small Business Innovative Research and Broad Area Announcements. 

                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Medium Combatant Craft 
                                         TBD
                                         TBD
                                         TBD
                                         TBD
                                         
                                             
                                                 7.959
                                                 2009-04
                                            
                                             
                                                 0.982
                                            
                                             
                                                 0.982
                                                 2010-11
                                            
                                        
                                    
                                     
                                         Forward Looking Infrared
                                         C
                                         CPFF
                                         FSI
                                         Boston, MA
                                         
                                             1.196
                                             0
                                             1.196
                                        
                                    
                                     
                                         Integrated Bridge System	
                                         TBD
                                         TBD
                                         TBD
                                         TBD
                                         
                                             1.474
                                             0
                                             1.474
                                        
                                    
                                     
                                         Integrated Combat System
                                         TBD
                                         TBD
                                         USMI
                                         TBD
                                         
                                             1.548
                                             0
                                             1.548
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Rigid Inflatable Boat
                                         Various
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             5.832
                                             0
                                             5.832
                                        
                                    
                                     
                                         Medium Combatant Craft 
                                         TBD
                                         TBD
                                         NSWC
                                         Norfolk VA;  Crane, IN
                                         
                                             
                                                 1.750
                                                 2010-01
                                            
                                             
                                                 1.705
                                            
                                             
                                                 1.705
                                                 2011-01
                                            
                                        
                                    
                                     
                                         Forward Looking Infrared
                                         C
                                         CPFF
                                         FSI
                                         Boston, MA
                                         
                                             0.659
                                             0.000
                                             0.659
                                        
                                    
                                     
                                         Forward Looking Infrared 	
                                         C
                                         CPFF
                                         FSI
                                         Boston, MA
                                         
                                             0.369
                                             0.000
                                             0.369
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Medium Combatant Craft 
                                         TBD
                                         TBD
                                         NSWC
                                         Norfolk, VA
                                         
                                             
                                                 0.250
                                                 2010-01
                                            
                                             
                                                 0.246
                                            
                                             
                                                 0.246
                                                 2011-01
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         
                             S1684-R-4.png
                        
                    
                     
                         
                             
                                 Combatant Craft Medium: Risk Reduction Activities & Prepare Request for Proposal
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Combatant Craft Medium: Proposals & Source Selection
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Combatant Craft Medium: Build Competitive Prototypes
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Combatant Craft Medium: Developmental Test /Operational Test and Analysis
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 Combatant Craft Medium: Final Downselect 
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Combatant Craft Medium: Integration (C4ISR)
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Combatant Craft Medium: Developmental Test/Operational Test 
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 Combatant Craft Medium: Low Rate Initial Production 
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 Combatant Craft Medium: Operational Evaluation
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Combatant Craft Medium: Initial Operational Capability
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Forward Looking Infrared: P3I Development Program
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Forward Looking Infrared: Engineering & Development
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 Forward Looking Infrared: Testing
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Forward Looking Infrared: Production Verification
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Congressional Adds:       Special Operations Craft Riverine Integrated Bridge System Development, Integration and Testing
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                        
                    
                
            
        
    







S1684-R-4.png



